

100% Money Back
Guarantee

Vendor:Nokia

Exam Code:SDM_2002001050

Exam Name:SDM Certification - NI

Version:Demo

QUESTION 1

What are the deliverables of the 'PM Project Scope Preparation' activity during the 'Create Customer Solution' process of the tendering phase?

- A. 1) NSN-Subcontractor Share of Responsibility 2) Customer-NSN Share of Responsibility 3) Project Plan
- B. 1) Rollout Schedule 2) Project Organizational Chart 3) Project Plan
- C. 1) Project Management Sales Item Description 2) Project Management Work Breakdown Structure 3) Bill of Quantity for site infrastructure materials
- D. 1) Project Management Sales Item Description 2) Project Management Work Breakdown Structure 3) Customer-NSN Share of Responsibility

Correct Answer: D

QUESTION 2

To which of the following NI tools is SAP P20 linked?

- A. IPM
- B. Rollo
- C. NRisk
- D. E-doc

Correct Answer: A

QUESTION 3

Which KPI can assist the PM in the analysis of a Gross Margin deviation?

- A. PARD
- B. RA
- C. PCA
- D. SILT

Correct Answer: C

QUESTION 4

Which one of the following is not part of project procurement management?

- A. Procurement planning.
- B. Solicitation planning.
- C. Site survey planning.
- D. Source selection.

Correct Answer: C

QUESTION 5

Which one of the following is NOT a risk?

- A. Customer might run in environmental issues with the municipality due to our product and missing ISO14000 certification.
- B. Our Subcontractor might charge us for the extra site visits as this particular case is not written down in our supply contract.
- C. Logistic has informed the project that the delivery which was expected last week has not arrived yet.
- D. The acceptance criteria's in the contract amendment might lead to additional effort as it's wording could be misunderstood.

Correct Answer: C

QUESTION 6

What are the correct planning horizons for short-term and long-term resource planning?

- A. Short-term: 2 weeks, long-term: 6 months
- B. Short-term: 4 weeks, long-term: 8 months
- C. Short-term: 8 weeks, long-term: 13 months
- D. Short-term: 12 weeks, long-term: 12 months

Correct Answer: C

QUESTION 7

Who is accountable in a project for implementing KPI monitoring processes?

- A. CT FandC
- B. Project Manager
- C. Process and Tools Specialist

D. Care Manager

Correct Answer: B

QUESTION 8

When is the right moment to freeze the project scope considering the case life cycle ?

- A. Before Gate 4.
- B. During the Handover from business acquisition to project delivery phase (Gate 6 - PTA).
- C. During project execution.
- D. At project closure.

Correct Answer: B

QUESTION 9

Who is responsible to prepare the initial Project Plan for Gate 4 approval?

- A. Project Manager.
- B. Bid Manager.
- C. Tender Project Manager or PM PDM.
- D. Execution Project Team.

Correct Answer: C

QUESTION 10

Which of the following items does the PM have to provide to the CT and C when setting up the NELLE sales packages?

- A. Gross margin.
- B. Sales prices.
- C. Subcontractor costs and internal MWD.
- D. Sales packages.

Correct Answer: C

QUESTION 11

Who are the contributors to the update of NELLE figures?

- A. Project manager only.
- B. The whole CT team, including PM and Care manager.
- C. CT FandC.
- D. CPM

Correct Answer: B

QUESTION 12

Which tool must be used to control the Change Management process?

- A. A Change Management template agreed with the Customer and the IPM Change Management Module.
- B. IPM Change Management Module only.
- C. Any tool, to be defined in the Customer contract.
- D. NELLE.

Correct Answer: A